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RE:;  City of Granite City
ICC Docket T02-0067
Financial Summary

Dear Mr, Stead,

In reference to your attached letter dated May 2, 2005, we wish to submit the following
information for your use:

1. The March 9, 2005 order indicated the grade crossing protection fund would
contribute $14,582,712.00 towards the project.

2, The following funding has been expended or committed to date:

(A)  Land Acquisition funding committed is $4,810,549.50

(B)  Relocation funding committed is $207,042.00

(C)  Engineering/Legal/Land Acquisition and utility coordination services
is $3,017,470.70

(D)  Construction Contracts Awarded

(1) Demolition Phase 1 is $379,592.50 (Kevin Edwards Trucking)
(2) Demolition Phase 2 is $41,172.00 (C. Grantham Company)
(3)  Demolition Phase 3 is $133,191.45 (Hank’s Excavating)

Based on the above, the total project costs committed is $ 8,589,018.15.

On Sunday May 8, 2005, we published in the Granite City Journal the Notice initiating
Quick Take proceedings against the ten (10) outstanding private parcels of land required. This
does not include the various railroad right-of-way parcels.

In addition, we are proceeding to split the construction project into two (2) phases in

order to avoid potential delay’s relating to Land Acquisition and utility conflicts. This schedule
is referenced in the attached letter dated May 4, 2005 from our office to Mr. Bob Berrygs, @ @ %K?
| Em@
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If you have any questions or comments concerning the above, please advise.

Joseph M. ]unea 4
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May 4, 2005
Job No. 020208
Mr. Bob Berry
527 East Capitol Avenue
Springfield, IL 62701 VIAFAX (217) 785-7404

Re:  City of Granite City
Section 02-00181-GS
Pontoon Road Grade Separation

Dear Mr. Berry:

In regards to the above-mentioned project, Granite City plans to bid the first package this
summer. Given the time constraints associated with the overall project, certain elements of this
project could begin construction and the overall construction schedule will benefit from starting
as soon as possible. As discussed with Joe Juneau, the allocation of the mentioned $4,000,000
will be utilized to begin construction of this first package.

If you have any questions, please do not hesitate to call.

Respectfully submitted,

JUNEAU ASSOCIATES, INC., P.C.

Cesnsion 7 Blich.

Brian F. Kulick, P.E., P.L.S.
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May 2, 2005

Mr. Joseph Juneau, P.E.
City Engineer

Juneau Associates, Inc.
2100 State Street
Granite City, IL 62040

Dear Mr. Juneau:

This ietter is a request for ihformation regarding estimated spending for the construction
of the Pontoon Road highway overpass structure and associated improvements in the
City of Granite City, Madison County, which is the subject of ICC Docket T0O2-0067.

Please provide a summary of how the City has utilized the Grade Crossing Protection
Fund (GCPF) assistance authorized by the Commission with its Order issued on March
9, 2005. Also, please provide an explanation of projected spending for FY 2006 on
when additional assistance from the GCPF will be required during FY 2008. If the City
will need an additional contribution from the GCPF at the start of FY 2006 (July 1,
2205), please provide that information to this office immediately. Otherwise, please
provide the requested information within seven business days from the date you receive
this letter.

Thank you for your prompt attention to this matter. If you have any questions or need
additional information, please contact me at (217) 557-1285 or mstead@icc.state. il.us,
or Bob Berry, Rail Safety Specialist, at (217) 785-8434 or bberry@icc.state.il.us.

Very truly yours,

Rail Safety Program Administrator

RSB

527 East Capitol Avenue, Springfield, linois 62701
Telephone [217] 782-7660 Fax [217) 785-7404 TDD (“VITTY”) [247] 524-4915
www.icc state.il.us



